

UNHABITAT

FOR A BETTER URBAN FUTURE



ko{-;Dkbf

;Dkbf ;+aw{g-kof{j/0f ;+/If0f-ko{6g k|jw{g

Sustainable Tourism and Green Growth for Heritage Settlements of Kathmandu Valley

Re-building the heritage settlements

PROGRESS TILL – MARCH 2019



11 SUSTAINABLE CITIES AND COMMUNITIES



SDG 11: “Make cities and human settlements inclusive, safe, resilient and sustainable”

Target 11.4: “Strengthen efforts to protect and safeguard the world’s cultural and natural heritage.”

Target 11.5: “By 2030, significantly reduce the number of deaths and the number of people affected and substantially decrease the direct economic losses relative to global gross domestic product caused by disasters, including water-related disasters, with a focus on protecting the poor and people in vulnerable situations.

Target 11.7 (b): “By 2020, provide universal access to safe, **inclusive and accessible, green and public spaces**, in particular for women and children, older persons and persons with disabilities.”

Target 11.7 (c): “Support least developed countries, including through financial and technical assistance, in building sustainable and resilient buildings utilizing local materials.”

PROGRESS DESCRIPTION

OBJECTIVE

SCP is promoted with heritage tourism sector stakeholders, including the policy makers of reconstruction through (a) demonstration in the Bungamati Settlement and (b) policy advice, dialogue and advocacy at Kathmandu / Nepal level

Develop and demonstrate tools on sustainable rebuilding, entrepreneurship among women, youths, MSME engagement for green growth

ACTIVITIES

INFRASTRUCTURE DEVELOPMENT


1. Heritage Settlement Recovery Plan of Bungamati
2. Private Building Reconstruction
3. Public Building Infrastructure Development
4. Enhancement of Bungamati Museum
5. Heritage Recovery Plan of 10 other settlements

CAPACITY ENHANCEMENT

1. Capacity Enhancement of Local Technician in Traditional Brick Masonry Structure
2. Capacity Building of Stakeholders on Green Growth and Tourism in Heritage Settlements
3. Entrepreneur Development of Local Youth and Women

HERITAGE SETTLEMENT RECOVERY PLAN

- **DRAFT HERITAGE SETTLEMENT RECOVERY PLAN OF BUNGAMATI** has been submitted to the community and BARDeC
- Recommendations and suggestions have been incorporated and shall be submitted to Civil Bodies (Ward No 22) for finalization.



5. Baha, Bahi and Nani of Bungamati



8. Bunga Dyo and Karyabinayak Jatra route of Bungamati




Chaityas of Bungamati



Water bodies of Bungamati



TECHNICAL ASSISTANCE TO COMMUNITY IN REBUILDING



Advocacy of Traditional Building




5-Day Training to Structural Engineers – Representatives from Ward, LMC and Local Communities

Capacity Building

1. Training for Structural Engineers (17 nos) regarding “Traditional Building Design” on July 2018
2. Started Design of Private Housing (33 Houses)
3. Till December – 9 Masonry Building Analysis Completed
4. From January onwards, Technical Assistance on R.C.C. started

R.C.C. = 3 completed + 5 on process
Masonry Structure = 9 complete + 6 on process



Private House Design

SUPPORT TO IMPROVE PUBLIC INFRASTRUCTURES

De-Pukhu Revitalization:

KEY FEATURES:


- Approx. 25,000.00 cu.ft. of mud / dirt was taken out of the pond.
- NRs. 700,000.00 has been spend by the project for the revitalization of the pond.



Public Rest House:

KEY FEATURES:

- Sata Falcha & Dokha Pini Flacha are under construction and are scheduled to be completed in next three months.
- Approx. NRs. 25 lakhs budget (each) has been allocated for the construction of Public Rest House



Design Completed:

- Enhancement of Bungamati Museum (Estimated Cost for Implementation – NRs. 800,00)
- Bungamati View Point & Cycle Stand (Estimated Cost for Implementation – NRs. 1,800,000)
- Charging Water Spout at Macchindra Bahal (Estimated Cost for Implementation – NRs. 300,000)
- Jawalakhel Bus Park Design




CAPACITY BUILDING OF COMMUNITIES


Till Date:

- Three Batches of Entrepreneurship Development Training (EDT) completed.
- Two Batches of Skill Development Training Completed (one on traditional food YOMARI & another in Wood Craft Carving)
- Community Enhancement Workshop
- Assistance in Reformation of BARDeC
- Assisting BARDeC in rebuilding the objective

Entrepreneurship Development Training




Skill Based Training



EXPOSURE VISITS

Objective:

- To expose the community to experience the successful practices
- To learn from other communities regarding the works and policies that they have carried out
- To experience and learn more regarding the heritage settlements and its values
- To observe the livelihood of other successful communities and analyze the opportunities they have



THANK YOU

